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Before the
FEDERAL COMMUNICATIONS COMMISSION
Washington, D.C. 20554

CROWN CASTLE FIBER LLC,

Complainant,
V. File No.
COMMONWEALTH EDISON COMPANY,

Respondent.

DECLARATION OF MAUREEN A. WHITFIELD

I, MAUREEN A. WHITFIELD, declare as follows:

1. I am Manager, Utility Relations of Crown Castle Fiber LLC (“Crown Castle™).

2. I make this Declaration in support of Crown Castle’s Pole Attachment Complaint
for Denial of Access in the above-captioned case. Iknow the following of my own personal
knowledge, and if called as a witness in this action, I could and would testify competently to
these facts under oath.

3. I have served as Manager, Utility Relations for 5 years. In this role, I negotiate
master attachment and use agreements for use of utility poles, conduits and utility-controlled
rights-of-way. I also manage and monitor pole attachment permit applications to ensure that they

are processed within established regulatory and/or contractual timeframes.
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4. I have reviewed the allegations made in the Pole Attachment Complaint filed in
this proceeding as well as the exhibits attached hereto and verify that they are true and correct to
the best of my knowledge, information and belief.

5. On December 22, 2004, Crown Castle (at the time operating under the name
NextG Networks of Illinois, Inc.) and ComEd entered into a pole attachment agreement (the
“Crown Castle Pole Attachment A:greement”) that permits Crown Castle to attach fiber optic
lines and related attachments and wireless facilities to ComEd poles.

6. On May 5, 2005, Sunesys, Inc., which was later acquired by Crown Castle, and
ComEd entered into a pole attachment agreement (the “Sunesys Pole Attachment Agreement”)
that permits Sunesys to attach fiber optic lines and related attachments to ComEd poles.

7. On July 26, 2013, Sidera Networks d/b/a Lightower Fiber Networks, which was
later acquired by Crown Castle, and ComEd entered into a pole attachment agreement (the
“Lightower Pole Attachment Agreement”) that permits Lightower to attach fiber optic lines and
related attachments to ComEd poles.

8. Crown Castle has attached and continues to attach fiber optic lines and wireless
facilities on ComEd poles pursuant to the Crown Castle Pole Attachment Agreement, the
Sunesys Pole Attachment Agreement, and the Lightower Pole Attachment Agreement.

9. ComkEd jointly owns some poles with AT&T.

10.

N |
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12. In the regular course of business, ComEd identifies a certain number of its poles
as being “red tagged.”

13. The sole document that ComEd has provided to me that addresses ComEd’s *“red
tag” inspection process is attached to this Declaration as Exhibit 1.

14.  According to ComEd, a “red tag” designation means that the pole has lost more
than 33 percent of its original strength.

15.  According to the ComEd document (Exhibit 1), ComEd classifies red tagged
poles as either “priority” or “non-priority,” and further distinguishes poles as either Restorable or
Non-Restorable. Thus, ComEd has four categories: (i) Priority Non-Restorable (Replacement)
Reject poles, (ii) Non-priority Non-Restorable (Replacement) Reject poles, (iii) Priority
Restorable Reject poles, and (iv) Non-priority Restorable Reject poles.

16. ComEd has not provided Crown Castle with information identifying the standards
used for designating poles priority versus non-priority or restorable versus replacement.

17. I understand based on my communications with ComEd personnel that ComEd is
not performing load calculations on any Non-Priority red tagged poles.

18. As also set forth in Exhibit 1, ComEd uses a ten-year cycle for inspecting its
poles, which means that over the course of ten years, ComEd inspects each of its poles (i.e. each
pole is inspected once every ten years). Poles designated as non-priority red tags will go at least

10 years without being corrected, and will be re-evaluated at the next inspection, 10 years later.
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Crown Castle understands that approximately 75% of ComEd’s red tagged poles are “Non-
Priority.”

19. ComEd will not allow Crown Castle to attach its fiber or wireless nodes to a “red
tag” pole unless Crown Castle first pays to replace the pole with, at minimum, a Class 1 pole, or,
in very limited circumstances, ComEd will allow Crown Castle to pay to reinforce the pole.
Attached to this Declaration as Exhibit 2 is e-mail correspondence that confirms ComEd’s
requirement to replace “red tag” poles with a Class 1 pole.

20.  Attached to this Declaration as Exhibit 3 is a comprehensive list of poles that
ComEd has required Crown Castle to remedy prior to attachment as of April 30, 2019. This
Exhibit includes, but is not limited-to, the ComEd Account Number, ComEd Application
Number, and cost of replacement or reinforcement for each pole (unless ComEd had not issued
an invoice for a particular “red tagged” pole as of April 30, 2019).

21. As set forth in Exhibit 3, between May 2017 and April 30, 2019, ComEd has
labeled 1,202 of the poles to which Crown Castle has applied to attach with a “red tag” and sent
Crown Castle invoices for the cost to replace or in a few cases reinforce those poles. See Exh. 3.

22. ComEd has not allowed Crown Castle to assess whether these “red tag” poles in
fact require replacement or reinforcement.

23. My colleagues at Crown Castle and I have made numerous good faith attempts to
comprehend ComEd’s “red tag” practice.

24, Despite these efforts, ComEd has not provided a clear and complete explanation
of the basis for its red tag practice nor for the red tag status (priority versus non-priority or
restorable versus replacement) of any given pole that Crown Castle seeks or has sought to attach

to. Attached to this Declaration as Exhibit 4 is a January 25, 2019 email to me from ComEd’s
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Sarah Herrera, which sets forth the only description of reinforcement criteria that ComEd has
provided to me.

25.  Because of this dearth of information, the basis for ComEd’s labeling poles as
“red tagged” is unclear.

26. ComEd’s make-ready invoices also do not reveal any rationale for labeling a pole
with a “red tag.” Attached to this declaration as Exhibit 5 are representative examples of invoices
that ComEd has issued for replacement and reinforcement of “red tag” poles.

27. I am led to believe that ComEd has a database that contains detailed information
about its “red tag poles. I have requested access to that ComEd database, but ComEd has refused
to provide me with access to their database.

28. I have asked ComEd to identify all “red tagged” poles and their respective
locations so that Crown Castle can take their location into account when planning its routes, but
ComEd has refused to do so, claiming that this information is confidential (even though the tags
are on the actual poles out in the open).

29. From June 2017 to March 2019, ComEd would not allow Crown Castle to attach
its facilities to “red tag” poles unless Crown Castle replaced the pole; ComEd did not give
Crown Castle the option to reinforce these poles.

30. It is my understanding that from June 2017 to March 2019, and before, ComEd
remedied “red tag” poles, for attachment of its own facilities, through reinforcement in some
cases rather than pole replacement in every case. At the same time, ComEd refused to allow
Crown Castle the option of reinforcing “red tagged” poles, and instead, demanded that Crown

Castle replace every “red tagged” pole with a minimum of a Class 1 pole.
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31.  Asrevealed in Exhibit 3, while ComEd has permitted Crown Castle to reinforce
some “red tag” poles since March 2019, ComEd continues to require replacement of the
overwhelming majority of “red tag” poles.

32.  ComkEd has even required Crown Castle to pay for red tag pole replacements after
permits have been issued. Attached as Exhibit 6 to this Declaration is a list permits that ComEd
issued to Crown Castle in October and November 2017 for attachments to 35 poles. As the
communications reveal, ComEd subsequently rescinded those permits and declared that the poles
were being “red tagged.” As a result, Crown Castle was required pay $484,059.93 to replace the
35 poles.

33.  Until May 2019, ComEd had allowed Crown Castle to install temporary
attachments on some red-tagged poles as an interim solution to delays associated with pole
replacements; however, in May 2019, ComEd instituted a policy prohibiting all temporary
attachments to “red tag” poles.

34.  1requested executive-level intervention from ComEd’s leadership to end this
temporary attachment restriction. On May 22, 2019, Michael Mann of ComEd denied this
request and affirmed its position on temporary attachments to red tagged poles.

35.  Despite Crown Castle disagreement with ComEd’s red tag policies and demands
that Crown Castle pay for replacement and reinforcement of red tagged poles, Crown Castle has
paid ComEd to ensure that its current projects in Illinois do not stall.

36.  If Crown Castle had not paid ComEd the invoiced amounts for replacement or
reinforcement of red tagged poles, Crown Castle would have been denied access to those ComEd

poles, effectively halting Crown Castle’s network deployment.
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37.  The financial burden associated with ComEd’s red tag requirements will grow
absent FCC intervention. As of April 30, 2019, the average cost to replace a pole was
approximately $13,600 and the average cost to reinforce was approximately $1,300 per pole.
(See Ex. 3, Red Tag Invoice Summary.) Yet, attached to this Declaration as Exhibit 7 are
invoices that ComEd issued on May 30, 2019 for 15 “red tag” pole replacements. As the invoices
reveal, the replacement costs for these 15 poles have significantly increased, now ranging from
$21,000 per pole to $29,000 per pole.

38. Crown Castle will need to attach to more poles in the future for which it has not
yet submitted applications.

39.  From October 2017 to October 2018, I attended 8 meetings, by phone or in
person, and exchanged numerous e-mails, attached as Exhibit 8 to this Declaration, with ComEd
personnel in hopes to better understand the “red tag” practice.

40.  Due to the lack of progress made on this “red tag” dispute, pursuant to the FCC’s
Rules, Brian Cabe of Crown Castle sent Vito Martino of ComEd a letter requesting an executive-
level meeting on October 25, 2018 to address Crown Castle’s red tag concerns. Because the
United States Postal Service did not successfully deliver the letter, Crown Castle resent and e-
mailed to ComEd on November 6, 2018. On November 20, 2018, Mark Falcone of ComEd
responded to Mr. Cabe’s letter. The aforementioned executive-level meeting correspondence is
attached to this Declaration as Exhibit 9.

41.  On December 4, 2018, I participated in the executive-level meeting at ComEd’s
office in Oakbrook, Illinois to discuss, in part, the “red tag” issue. Crown Castle was also
represented by Karen Rohrkemper (Vice President, Engineering & Operations, Central Region),

Mike Smith (Vice President, General Manager), Brian Cabe (Vice President. General Manager).
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ComEd was represented by Mark Falcone (Vice-President, Support Services), Joe Gilchrist
(Manager, Real Estate and Facilities), Daryl Richardson (Manager, New Business), Christ
Siambekos (Director, Strategic Support), John Prueitt (Director Engineering), Taral Patel
(Manager, Regional Engineering and New Business), and Darryl Mitchell (Director, Engineering
Work Management and New Business). No resolution was achieved during the meeting. But
during the meeting, the parties scheduled a follow-up discussion to further deliberate the “red
tag” matter.

42. At the follow-up meeting held on December 14, 2018, again, no resolution was
achieved, but the parties agreed to form a “sub-team” comprised of operational representatives,
including myself, from both Crown Castle and ComEd to focus on resolving the red tag dispute.

43. Since December 14, 2018, Crown Castle and ComEd have had a total of 9
subsequent meetings to address the red tag issue (4 executive meetings and 5 sub-team
meetings).

44, Despite the numerous meetings that have taken place, ComEd has continued its
“red tag” practice and the parties have not reached a resolution of the dispute.

45.  In addition to its efforts to resolve the “red tag” issue, ComEd has consistently
and widely failed to process Crown Castle’s pole attachment applications in a timelylmanner
consistent with the FCC’s timelines. Crown Castle has been attempting to work with ComEd to
cure ComEd’s delays with processing attachment applications.

46. In 2017 and 2018, Crown Castle provided ComEd with forecasts reflecting the
high volume of fiber and wireless attachment applications that Crown Castle intended to submit

in 2018 and 2019. Attached as Exhibit 10 and Exhibit 11 to this Declaration are emails from me
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to ComEd personnel as well as a PowerPoint presentation that was made to ComEd on January
12, 2018, in which Crown Castle provide the forecasts to ComEd.

47.  Even though ComEd had ample notice of the large number of coming
applications, it has not processed all of Crown Castle’s applications within timelines prescribed
by the FCC.

48.  Since March 2018, Crown Castle has submitted 854 wireless applications that are
still pending as of April 30, 2019. Since May 2018, Crown Castle has submitted 836 fiber
applications (covering 9,159 poles) that are still pending without final action by ComEd as of
April 30,2019. The pending applications that have not been processed within the FCC’s
timelines are listed in Exhibit 12 of this Declaration. This Exhibit, which was prepared as of
April 30, 2019, identifies the ComEd Account Number, ComEd Application Number, and the
date of submission for each application. In addition, this Exhibit identifies the number of days
that have elapsed since the date of each application submission (up to April 30, 2019). The
summary page of the Exhibit provides the total number. of pending applications for which
ComEd has failed to complete surveys within 60 days, issue make-ready estimates within 74
days, or take final action (i.e., issue permits) within 193 days for fiber attachments and 223 days
for wireless attachments.

49.  To remedy these delays, Crown Castle has met with ComEd on at least 29
separate occasions since 2017.

50. In at least one attempt to resolve the ComEd delays, Crown Castle proposed a
“turnkey” solution that would allow Crown Castle to control and direct ComEd-approved third

party contractors in completing pre-construction surveys and completing make-ready estimates.
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Attached as Exhibit 13 to this Declaration is a PowerPoint presentation that was presented to
ComEd at a meeting on November 2, 2017, which includes a diagram of this proposal.

51. Isaac Akridge of ComEd rejected the “turnkey” proposal at the meeting on
November 2, 2017, explaining that ComEd did not want Crown Castle to exercise control over
third-party contractors.

52.  ComEd has asserted that it lacks resources to timely process Crown Castle’s
applications. To address ComEd’s purported shortage of resources, on May 28, 2019, I sent a
letter to ComEd, attached to this Declaration as Exhibit 14, requesting approval of Thayer Power
& Communication as an authorized contractor to perform simple, complex, and above the
communications space make-ready. On June 12, 2019, Bradley Perkins, ComEd’s Assistant
General Counsel, Regulatory, responded to my letter, but did not accept or deny my request. A
copy of Mr. Perkins’ response is attached hereto as Exhibit 15.

53. Despite Crown Castle’s attempts.to cooperate and communicate with ComEd,
ComEd has demonstrated minimal effort to promptly rectify these delays and that it cannot
efficiently manage its field crews. For example, from May 27, 2019 to May 30, 2019, despite
having fifteen (15) ComEd field crews working, ComEd was only able to change out three (3)
poles for the Crown Castle deployment.

54. In addition to sending multiple e-mails on this subject, some of which are attached
to this Declaration as Exhibit 16, Crown Castle has met with, either by phone or in person,
ComEd to resolve on 29 occasions to address application processing issues since 2017.

55. After two years of trying to reach a resolution, the continued delays prompted
Karen Rohrkemper of Crown Castle to send Vito Martino of ComEd a letter to ComEd on April

26, 2019, pursuant to the FCC’s Rules, requesting final executive-level negotiation to resolve

10
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these delays. On May 2, 2019, Mr. Mark Falcone of ComEd sent a letter to Ms. Rohrkemper
responding to this request. Both of these letters are attached to this Declaration as Exhibit 17.

56.  Iattended the executive-level meeting on May 13, 2019 to discuss the application
processing delays. Crown Castle was also represented by Karen Rohrkemper (Vice President,
Engineering & Operations, Central Region), Mike Smith (Vice President, General Manager), Joe
Campos (District Director), Zenia Zaveri (Vice President External Affairs), and Mary Ann
Webber (Director, Site Acquisition). ComEd was represented by Mark Falcone (Vice-President,
Support Services), Joe Gilchrist (Manager, Real Estate and Facilities), Christ Siambekos
(Director, Strategic Support), Michael Mann (Manager, New Business), Kingsley Smith-Andoh,
(Manager, Business Support), and Sarah Herrera (Senior Business Analyst). No resolution of the
delays was reached at the May 13, 2019 meeting.

57.  To continue to rectify the red and application processing issues, Crown Castle and
ComEd have a “director level” meeting on the project once per week.

58.  As of the date of this Declaration, the parties have not reached a resolution on the
“red tag” dispute and the application process delays.

I declare under penalty of perjury under the laws of the United States that the foregoing is

true and correct to the best of my knowledge.

By: %ﬁ IS
Maureen A, Whitfield

Dated: June 18, 2019

11
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TB-17-083 June 23, 2017

Attention

Regional Engineering, Operations, Construction & Maintenance

Summary: Pole Tagging Awareness

The Pole Inspection program inspects and treats wood poles on a 10 year cycle in order to assess the
strength and structural integrity to determine the maintenance required to reduce wood pole failure. The
tagging on the pole is an indication of the inspection results, and thus the condition of the pole. The
purpose of this information is to assist in identifying pole tags in the field to determine whether a pole
requires replacement or reinforcement. This bulletin is being issued for information and awareness only.

Details: Tags

xamples of Inspection, Treatment and Reject pole tag(s) combinations in the field.
Tags represent last inspection status of the poles.
Note: The condition of the poles could change from last Inspection.

Inspected Pole
Inspection Tag with no Reject Tag represents a pole in good condition.

Information Contact: Bolanle Sosina, (630) 437-2050
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Inspected and Treated Pole
Inspection & Treatment Tags with no Reject Tags represents a pole in good condition.

Inspection with Fume Inspection and Intemnal Inspection with Fume and
Treatment Internal Treatment

Extemal Treatment with Fume BExternal Treatment and Internal External Treatment with Fume and
Treatment Internal Treatment

Priority Restorable (Reinforcement / C-Truss) Reject Pole

Poles will be Restored/Reinforced/C-Truss in current Inspection year. Based on Inspection results, poles will
have the required strength after Trussing is complete. Poles do not require replacement based on yellow
tag.

@ . yeliow)
Priority Restorable Poles

(Reinforcement / C-Truss)

COMPANY
®

INgp. 2017

Informatlon Contact: Bolanle Sosina, (630) 437-2050 CCE 000145




PITRIIC XN QIONMN
T OOV

AENGTITIAN

Non-Priority Restorable (Reinforcement / C-Truss) Reject Pole
Poles will be Restored/Reinforced/C-Truss after Load Calculation classification within a set time frame. Based
on Inspection results, poles will have the required strength after Trussing is complete. Poles do not require

replacement based on yellow tag.

Non Priority Restorable Poles
(Reinforcement / C-Truss)
COMPANY
) e

Priority Non-Restorable (Replacement) Reject Pole

Poles will be Replaced next calendar year after Inspections. Planned replacements will have work orders in
ASS8.

. @ . (white)
| Priority Non-Restorable Poles

{Replacement)

COMPANY
®
INgp 2017

Non-Priority Non-Restorable (Replacement) Reject Pole

Poles will be Replaced after Load Calculation classification within a set time frame. Planned replacements will
have work orders in AS8. Poles classified as meeting required strength after load calculation will still have
reject tag and no work orders in AS8. Regions should contact the Pole Program Manager to determine if
replacement is required after Load Calculations.

r
_ . J/ . {white)
Non Priority Non-Restorable Poles
{Replacement)
COMPANY
. . ®
i INgp. 2017

Information Contact: Bolanle Sosina, (630) 437-2050
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To conclude,

e When you see the “yellow” tag as part of the tagging combination these poles are candidates for
Restoration (Reinforcement / C-Truss).

e When you see the “white” tag as part of the tagging combination these polesare candidates for
Replacement.

Required Actions

Use Bulletin as reference to determine pole replacements and reinforcements.

Communication

Communicate to employees. It should take approximately 10 minutes to present this
communication. Post until December 31, 2017.

Supporting Documents

None

Information Contact: Bolanle Sosina, (630) 437-2050 .
%
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Whitfield, Maureen

From: Richardson, Daryl:(ComEd) <Daryl.Richardson@ComEd.com>
Sent: Friday, December 14, 2018 10:23 AM

To: Whitfield, Maureen

Cc: Herrera, Sarah:(ComEd)

Subject: RE: class 1 pole replacements

CAUTION: This email originated from outside of the organization. Do not click links or open attachments unless you recognize the
sender and know the content is safe.

There is no specific standard that requires pole replacements to be replaced with class 1 poles. However ComEd
standards do require all new installations to be designed for Grade B construction. Since we have chosen not to create
designs for TPA work we have decided to install class 1 poles because they will meet Grade B standards for line pole
installations.

If we were to install class 2 poles we would need to have an engineer review each location and create a design in our
pole loading program to determine what additional work would be needed at each location to meet Grade B standards.
This engineering review would need to take place prior to ComEd determining the make ready cost causing further
delays in issuing the make ready CWA.

From: Whitfield, Maureen <Maureen.Whitfield@crowncastle.com>

Sent: Thursday, December 13, 2018 12:58 PM

To: Herrera, Sarah:(ComEd) <Sarah.Herrera@ComEd.com>; Richardson, Daryl:(ComEd)
<Daryl.Richardson@ComEd.com>

Subject: [EXTERNAL] class 1 pole replacements

Sarah and Daryl
Can you share your updated standard that is requiring that red tags be replaced with class 1 poles?
Thanks!

MAUREEN A. WHITFIELD

Manager, Utility Relations

Small Cell Solutions

T: (724)416-2791 | M: (724) 914-7818

CROWN CASTLE
2000 Corporate Drive, Canonsburg, PA 15317
CrownCastle.com

This email may contain confidential or privileged material. Use or disclosure of it by anyone other than the recipient is
unauthorized. If you are not an intended recipient, please delete this email.

This Email message and any attachment may contain information that is proprietary, legally privileged,

confidential and/or subject to copyright belonging to Exelon Corporation or its affiliates ("Exelon"). This Email

is intended solely for the use of the person(s) to which it is addressed. If you are not an intended recipient, or the
1
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EXHIBIT 3

RED TAG CHARGES THROUGH 4/30/2019

ALL APPLICATIONS # of Poles Amount
Red Tag Poles Invoiced for Reinforcement 66 585,758
Red Tag Poles Invoiced for Replacement 1,077 $14,648,646
Red Tag Poles That Have Not Been Designated for Replacement or Reinforcement 59 SO
Total Red Tag Poles Invoiced 1,202 $14,734,405
Total Red Tag Invoices Paid 1,106  $14,212,273
FIBER APPLICATIONS

Red Tag Poles Invoiced for Reinforcement 66 $85,758
Red Tag Poles Invoiced for Replacement 862 $11,625,206
Red Tag Poles That Have Not Been Designated for Replacement or Reinforcement 59

Total Invoices for Red Tag Poles 987 $11,710,964
Red Tag Pole Reinforcement Invoices Paid 66 $85,758
Red Tag Pole Replacement Invoices Paid 830 $11,202,608
Total Red Tag Invoices Paid 896 $11,288,367

WIRELESS NODE APPLICATIONS
Total Red Tag Poles Invoiced for Replacement 215 $3,023,441
Total Red Tag Invoices Paid 210 $2,923,906

AVERAGE REMEDY COSTS PER POLE
Reinforcement 51,299
Replacement 513,601

Exhibit 3 - Red Tag Invoice Summary
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Wireless Node Attachments - Red Tag Invoice Amounts

ComEd Node Original
Fomed Roda Account Abpllcaﬁon S otied Node App | Date MR Paid LU g Red Tag Involce Amount
Number Tag Poles Reinforcement?
Number Date
00110-12114 18-1013-CS 1 5/21/2018 10/15/2018 Replacement $14,219.25
00150-37224 17-1645-CS 1 7/27/2017 12/26/2017 Replacement $14,474.25
00570-99144 17-1363-CN 1 6/23/2017 11/10/2017 Replacement $13,474.25
00631-39195 17-1423-CS 1 6/26/2017 1/8/2018 Replacement 12,864.34
00770-77055 18-0536-CS 1 3/27/2018 9/18/2018 Replacement 14,219.25
00831-69180 17-1742-CN 1 8/2/2017 12/26/2017 Replacement 513,474.25
01231-3038% 18-0439-CS 1 3/19/2018 6/8/2018 Replacement 14,219.25
01431-52283 18-0544-CS 1 3/27/2018 6/21/2018 Replacement 514,215.25
01870-11061 17-1347-CS 1 6/30/2017 11/29/2017 Replacement 514,474.25
0215042041 17-1281-CS 1 7/10/2017 12/26/2017 Replacement 512,864.33
02311-30242 17-1648-CN 1 7/27/2017 12/26/2017 Replacement $13,474.25
02350-52025 18-0888-CN 1 5/10/2018 6/8/2018 Replacement 5$13,219.25
02351-37032 17-1776-CS 1 8/4/2017 1/19/2018 Replacement $14,474.25
02630-64188 17-1297-CS 1 6/29/2017 11/29/2017 Replacement 14,474.25
03270-89150 17-1679-CS 1 7/28/2017 12/26/2017 Replacement 514,474.25
03611-48147 17-1336-CN bl 6/22/2017 11/10/2017 Replacement 513,474.25
04310-90148 17-1391-CS 1 6/23/2017 11/13/2017 Replacement $12,864.33
04311-36060 18-0437-CS 1 3/19/2018 10/2/2018 Replacement >14,219.25
04530-99173 17-1777-CS 1 8/4/2017 1/3/2018 Replacement 14,474.25
04741-57054 18-0759-CN 1 4/30/2018 9/14/2018 Replacement 514,219.25
04851-61000 17-1265-CS 1 6/29/2017 11/10/2017 Replacement 14,474.25
04931-5207% 17-1256-CS 1 7/11/2017 12/28/2017 Replacement 14,474.25
05130-93126 17-1375-CS 1 6/23/2017 11/29/2017 Replacement 14,474.25
05551-00242 17-1460-CN 1 7/6/2017 12/26/2017 Replacement 13,474.25
05590-94021 18-0688-CS 1 4/30/2018 6/21/2018 Replacement 514,218.25
05651-18005 17-1823-CS 1 8/7/2017 1/3/2018 Replacement $14,474.25
05870-19083 17-1300-CN 1 6/29/2017 11/10/2017 Replacement 513,474.25
06410-34228 17-1331-CS 1 6/29/2017 11/29/2017 Replacement $14,474.25
06731-25034 18-2223-CN T 7/18/2018 10/23/2018 Replacement $12,550.05
06880-36026 17-1274-CS 1 7/10/2017 12/26/2017 Replacement 512,864.33
07430-18153 17-1254-CN 1 6/27/2017 11/17/2017 Replacement $11,864.33
07431-44112 18-1569-CS 1, 6/25/2018 9/5/2018 Replacement 514,219.25
08031-16056 18-0883-CS 1 5/10/2018 6/7/2018 Replacement 514,219.25
08191-62064 18-0467-CS 1 3/20/2018 6/8/2018 Replacement 514,219.25
09120-86018 18-0468-CS 1 3/20/2018 6/8/2018 Replacement 514,219.25
10230-03180 18-0462-CN 1 3/20/2018 6/14/2018 Replacement 514,219.25
10431-69170 17-1457-CN 1 7/7/2017 1/2/2018 Replacement $13,474.25
11490-51026 18-0708-CS 1 4/18/2018 6/19/2018 Replacement §14,219.25
12180-58104 17-1314-CN 1 7/12/2017 12/26/2017 Replacement §13,474.25
12711-70105 17-1211-CS 1 7/12/2017 12/28/2017 Replacement $14,474.25
12830-08187 18-0788-CS i 5/3/2018 10/16/2018 Replacement 514,219.25
13110-84064 17-1420-CS 1 6/30/2017 11/29/2017 Replacement $14,474.25
1317055030 17-1871-CN 1 8/9/2017 1/3/2018 Replacement $13,474.25
13980-15196 17-1250-CS 1 6/27/2017 11/17/2017 Replacement $14,474.25
14701-58038 17-1751-CS 1 8/2/2017 12/26/2017 Replacement 514,474.25
15950-38011 17-1361-CN 1 6/22/2017 11/25/2017 Replacement $13,474.25
16731-62038 17-1531-CS 1 7/21/2017 12/26/2017 Replacement 14,474.25
16870-28012 17-1413-CS 1 6/30/2017 11/29/2017 Replacement 14,474.25
17951-31128 17-1539-CN 1 7/21/2017 12/26/2017 Replacement $13,474.25
19381-62032 17-1494-CS 1 7/21/2017 12/26/2017 Replacement $14,474.25
2003141126 17-1208-CS 1 7/18/2017 12/26/2017 Replacement $12,864.33
20880-11108 17-1755-CN 1 8/3/2017 12/26/2017 Reptacement $13,474.25
20931-46100 17-1611-CN iE 7/26/2017 12/26/2017 Replacement $13,474.25
21430-85083 17-1610-CN 1 7/26/2017 12/26/2017 Replacement 5$13,474.25
21981-26020 17-1248-CS 1 7/11/2017 12/26/2017 Replacement 512,864.33
22330-04032 18-0601-CN ! 4/4/2018 7/20/2018 Replacement $14,219.25
23830-92173 17-1664-CS 1 7/27/2017 12/28/2017 Replacement 514,474.25
24671-66081 17-1745-CN 1 8/2/2017 12/26/2017 Replacement $513,474.25
26130-64147 17-1740-CS 1 8/2/2017 12/26/2017 Replacement 5$14,474.25
27231-28132 17-1840-CS 1 8/7/2017 1/3/2018 Replacement $14,474.25
27841-06049 17-1549-CS 1 7/21/2017 lZI;(_i[ZON Replacement 5$14,474.25
30030-13066 17-1260-CS 1 7/10/2017 12/26/2017 Replacement $12,864.33
37631-32022 18-0663-CS 1 4/10/2018 9/19/2018 Replacement $14,218.25
41230-97043 17-1563-CN 1 7/24/2017 12/26/2017 Replacement $13,474.25
44730-86185 17-1661-CN il 7/27/2017 12/26/2017 Replacement $13,474.25
45631-67371 18-0602-CS al 4/4/2018 6/22/2018 Replacement $14,219.25
48751-44062 17-1279-C5 1 7/10/2017 12/26/2017 Replacement $12,864.33
54630-35102 17-1528-CS 1 7/21/2017 1/2/2018 Replacement 514,474.25
60350-49020 17-1444-CN T 7/5/2017 12/2§/2017 Replacement 5$13,474.25
63181-51054 17-1758-CS 1 8/3/2017 12/26/2017 Replacement 514,474.25
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21871-01151 18-1065-CN 1 5/25/2018 6/25/2018 Replacement $14,219.25
21330-26063 18-1442-CN 1 6/20/2018 8/16/2018 Replacement 514,219.25
24930-76076 18-1702-CN 1 6/29/2018 8/21/2018 Replacement $14,219.25
25371-20033 18-1061-CN 1 5/25/2018 7/17/2018 Replacement $14,219.25
21930-75082 18-2215-CN 1 7/18/2018 9/6/2018 Replacement $14,219.25
16950-43238 18-1289-CN 1 6/12/2018 9/11/2018 Replacement $14,219.25
25530-42043 18-1704-CN 1 6/29/2018 8/21/2018 Replacement $14,219.25
23330-99024 18-2566-CN 1 8/13/2018 Replacement $14,219.25
27930-18105 18-3878-CN 1 11/3/2018 12/20/2018 Replacement $14,219.25
16130-08148 18-2913-CN 1 9/6/2018 12/20/2018 Replacement $14,219.25
21930-07057 18-2854-CN 1 8/31/2018 Replacement $14,219.25
06130-03099 18-2851-CN 1 8/31/2018 Replacement $14,219.25
02231-35199 18-2410-CN 1 7/31/2018 Replacement $14,219.25
04530-48167 18-2172-CN 1 7/18/2018 8/30/2018 Replacement $14,219.25
25881-43008 18-2173-CN 1 7/18/2018 8/30/2018 Replacement $14,219.25
27861-64021 18-1707-CN 1 6/29/2018 7/26/2018 Replacement $14,219.25
19940-36057 18-3601-CN 1 10/17/2018 1/15/2019 Replacement $14,219.25
38640-88043 18-3092-CN 1 9/18/2018 11/5/2018 Replacement $14,219.25
25660-96126 18-1307-CN 1 6/12/2018 7/18/2018 Replacement $14,219.25
21450-81172 18-1480-CN iE 6/20/2018 7/24/2018 Replacement $14,219.25
08430-44413 18-2183-CN 1 7/18/2018 8/28/2018 Replacement $14,219.25
35330-17018 18-2411-CS 1 7/31/2018 9/19/2018 Replacement $14,219.25
37231-17158 18-2185-CN 1 7/18/2018 8/28/2018 Replacement $14,219.25
17730-93156 18-2186-CN 1 7/18/2018 9/6/2018 Replacement $14,219.25
36230-07100 18-3089-CN 1 9/19/2018 11/9/2018 Replacement $14,219.25
46780-30025 18-2469-CN 1 8/7/2018 9/19/2018 Replacement $14,219.25
15320-99014 18-1449-CN 1 6/20/2018 9/19/2018 Replacement $14,219.25
23131-25210 18-1024-CN 1 5/21/2018 11/9/2018 Replacement $14,219.25
44251-17008 18-1452-CN 1 6/20/2018 8/2/2018 Replacement $14,219.25
01571-05443 18-1290-CN 1 6/12/2018 7/25/2018 Replacement $14,219.25
56841-47014 18-2208-CN 1 7/18/2018 8/28/2018 Replacement $14,219.25
15761-33019 18-2175-CN 1 7/16/2018 8/31/2018 Replacement $14,219.25
33360-93007 18-1483-CN 1 6/20/2018 7/24/2018 Replacement $14,219.25
37630-22058 18-2919-CN 1 9/6/2018 10/30/2018 Replacement $14,219.25
26870-87003 18-1444-CN 1 6/20/2018 7/19/2018 Replacement $14,219.25
39731-16025 18-2419-CN 1 7/31/2018 10/30/2018 Replacement $14,219.25
09911-03121 18-2418-CN 1 7/31/2018 Replacement $14,219.25
01151-36340 18-3056-CN 1 9/14/2018 12/12/2018 Replacement $14,219.25
03880-18068 18-3816-CN 1 10/30/2018 1/30/2019 Replacement $14,219.25
24340-83031 18-3395-CN 1 10/4/2018 2/25/2019 Replacement $14,153.32
04381-35141 18-2638-CN 1 8/15/2018 10/31/2018 Replacement $14,219.25
24890-17014 18-1453-CN 1 6/20/2018 8/2/2018 Replacement $14,219.25
37650-54076 18-3394-CN 1 10/4/2018 2/25/2019 Replacement $14,153.32
12271-32202 18-2868-CN 1 9/1/2018 10/16/2018 Replacement $14,219.25
50740-04000 18-1206-CN 1 6/6/2018 7/26/2018 Replacement $14,219.25
34470-90103 18-1713-CN 1 6/29/2018 8/2/2018 Replacement $14,219.25
00510-08256 18-1474-CN 1 6/20/2018 10/1/2018 Replacement $14,219.25
44471-05002 18-2421-CN . 7/31/2018 8/31/2018 Replacement $14,219.25
27430-82057 18-3994-CN 1 11/14/2018 2/18/2019 Replacement $14,153.32
33331-46092 18-3995-CN 1 11/14/2018 2/18/2019 Replacement $14,153.32
04161-31014 18-4319-CN 1 12/9/2018 2/18/2019 Replacement $14,153.32
27330-43119 18-4289-CN 1 12/6/2018 2/18/2019 Replacement $14,153.32
19560-30177 19-0280-CS 1 1/22/2019 4/8/2019 Replacement $15,161.00
46290-28015 18-2470-CN 1 8/7/2018 1/25/2019 Replacement $14,219,25
10531-51224 18-4249-CN 1 12/5/2018 2/20/2019 Replacement $14,153.32
16351-50061 18-1295-CN 1 6/12/2018 7/19/2018 Replacement $14,219,25
11580-10195 18-1259-CN 1 6/8/2018 8/23/2018 Replacement $14,219.25
15750-15138 18-1257-CN 1 6/8/2018 7/26/2018 Replacement $14,219.25
16891-13096 18-4122-CN 1 11/28/2018 3/5/2019 Replacement $14,153.32
26610-62024 18-1509-CS 1 6/21/2018 7/23/2018 Replacement $14,219.25
51401-17018 18-1285-CS 1 6/12/2018 2/1/2019 Replacement $14,219.25
27031-44274 18-3088-CS 1 6/8/2018 7/6/2018 Replacement $14,219.25
25871-33035 19-0440-CN 1 2/14/2019 3/28/2019 Replacement $14,153.32
26071-63111 18-1633-CN 1 6/27/2018 8/16/2018 Replacement $14,219.25
40530-54161 18-1716-CS 1 6/29/2018 8/16/2018 Replacement 514,219.25
81930-18029 18-0983-CS 1 5/17/2018 6/21/2018 Replacement $14,219.25
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01020-71143 19-0080-CN 1 1/4/2013 4/1/2019 Replacement $14,153.32
12511-34078 18-3068-CS 1 9/17/2018 12/17/2018 Replacement $14,219.25
39631-21121 18-1547-CS 1 6/21/2018 7/30/2018 Replacement $14,219.25
11730-16095 18-3824-CS 1 10/30/2018 1/8/2019 Replacement $14,219.25
09391-67147 18-3825-CS 1 10/30/2018 1/14/2019 Replacement $14,219.25
17630-02143 18-3903-CS 1 11/5/2018 12/20/2018 Replacement 14,219.25
23311-34039 18-1687-CS 1 6/29/2018 8/16/2018 Replacement 14,219.25
23240-26004 18-16390-CS 1 6/29/2018 8/16/2018 Replacement $14,219.25
69561-61001 18-0981-CS 2 5/17/2018 6/14/2018 Replacement $28,438.50
46630-79029 18-1128-CS 1 5/31/2018 6/29/2018 Replacement $14,219.25
16860-81042 18-1208-CS 1 6/6/2018 6/29/2018 Replacement $14,219.25
04650-53230 18-4176-CS 1 11/30/2018 1/18/2019 Replacement $14,218.25
21790-15020 18-0980-CS 1 5/17/2018 6/14/2018 Replacement $14,219.25
12671-49085 18-4174-CS 1 11/30/2018 1/18/2019 Replacement $14,219.25
01230-03323 18-0969-C5 1 5/17/2018 6/27/2018 Replacement $14,219.25
27531-11047 18-1692-CS 1 6/29/2018 8/2/2018 Replacement $14,219.25
21811-28023 18-1694-CS 1 6/29/2018 9/19/2018 Replacement $14,219.25
81921-45009 18-1700-CS 1 6/29/2018 8/2/2018 Replacement 514,219.25
07140-83057 18-1698-CS 1 6/29/2018 8/2/2018 Replacement $14,219.25
28830-71192 18-1699-CS 1 6/29/2018 8/2/2018 Replacement $14,219.25
48480-86059 18-1833-CS 1 7/5/2018 9/19/2018 Replacement $14,219.25
07821-63151 18-1832-CS 1 7/5/2018 9/19/2018 Replacement $14,219.25
20131-43061 18-1834-CS 1 7/5/2018 9/19/2018 Replacement $14,219.25
22530-72134 18-1527-CS 1 6/21/2018 7/25/2018 Replacement $14,219.25
50070-88043 18-1836-CS 1 7/5/2018 8/16/2018 Replacement $14,219.25
27510-89015 18-1837-CS 1 7/5/2018 8/31/2018 Replacement $14,219.25
57151-54327 18-1839-CS 1 7/5/2018 8/31/2018 Replacement $14,219.25
41721-40004 18-2401-CS 1 7/31/2018 8/31/2018 Replacement $14,219.25
52510-77090 18-1622-CS 1 6/27/2018 8/15/2018 Replacement $14,219.25
12380-44053 18-3160-CS 1 9/21/2018 11/5/2018 Replacement $14,219.25
50730-85038 18-2219-CS 1 7/18/2018 8/31/2018 Replacement 5$14,219.25
61230-17092 18-1291-CS 1 6/12/2018 7/18/2018 Replacement $14,219.25
37341-39053 18-2473-CS 1 8/7/2018 10/5/2018 Replacement $14,219.25
35131-70050 18-2449-CS 1 8/2/2018 8/31/2018 Replacement §14,219.25
22830-57172 18-2572-CS 1 8/13/2018 10/5/2018 Replacement $14,219.25
89231-23039 18-1843-CS 1 7/5/2018 9/19/2018 Replacement $14,219.25
73311-65011 18-1655-CS 1 6/28/2018 8/31/2018 Replacement $14,219.25
36440-55035 18-2980-CS 1 9/7/2018 2/5/2019 Replacement $14,219.25
26631-09057 18-3823-CS 1 10/30/2018 3/7/2019 Replacement $14,153.32
31471-64068 18-4352-CS 1 12/10/2018 3/11/2019 Replacement $14,153.32
43430-62068 18-3167-CS 1 9/21/2018 3/11/2019 Replacement 514,153.32
08671-37282 18-3166-CS 1 9/21/2018 11/2/2018 Replacement 514,219.25
76030-22105 18-1695-CS 1 6/29/2018 3/11/2019 Replacement 514,153.32
20051-11117 18-2396-CS 1 7/31/2018 3/11/2019 Replacement $14,153.32
16180-05021 18-4503-CS 1 12/19/2018 3/22/2019 Replacement $14,153.32
31731-36003 19-0116-CS 1 1/8/2019 3/19/2019 Replacement $14,153.32
26430-82144 18-3165-CS 1 9/21/2018 11/5/2018 Replacement $14,219.25
31830-45082 18-2399-CS 1 7/31/2018 8/31/2018 Replacement $14,219.25
14931-63046 18-2400-CS 1 7/31/2018 8/31/2018 Replacement $14,219.25
10230-23262 18-4505-CS 1 12/19/2018 3/19/2019 Replacement $14,153.32
80310-37115 18-2476-CS il 8/7/2018 12/11/2018 Replacement 514,219.25
21470-63029 18-1659-CN 1 6/28/2018 8/2/2018 Replacement 514,218.25
11630-60063 18-4508-CS 1 12/19/2018 3/19/2019 Replacement $14,153.32
18291-62004 18-4502-CS 1 12/19/2018 3/15/2019 Replacement $14,153.32
02450-33130 19-0130-CS 1 1/9/2019 3/22/2019 Replacement $14,153.32
09510-21122 18-0971-CS 1 5/17/2018 3/28/2019 Replacement $14,153.32
41050-64000 18-1662-CS 1 6/28/2018 8/2/2018 Replacement $14,219.25
45330-80030 18-2442-CS 1 8/2/2018 8/31/2018 Replacement $14,219.25
85081-23035 18-3614-CS 1 10/17/2018 1/8/2019 Replacement $14,219.25
24781-65358 18-1663-CN 1 6/28/2018 10/1/2018 Replacement $14,219.25
26430-74188 18-1516-CN 1 6/21/2018 7/19/2018 Replacement 514,219.25
27870-72317 19-0070-CS 1 1/3/2019 4/9/2019 Replacement $14,153.32
00750-62369 18-0994-CS 1 5/18/2018 6/14/2018 Replacement $14,219.25
07831-61375 18-4342-CS 1 12/10/2018 2/19/2019 Replacement $14,153.32
35070-94129 18-1252-CS 1 6/8/2018 6/29/2018 Replacement $14,219.25
28380-04070 18-2704-CS 1 8/23/2018 11/1/2018 Replacement $14,219.25
09200-88017 18-2916-CS 1 9/6/2018 12/20/2018 Replacement $14,219.25
04081-36210 19-0584-CN 1 3/8/2019 5/2/2019 Replacement $15,161.00
18811-52013 19-0141-CS 1 1/9/2019 3/26/2019 Replacement $14,153.32
49530-43031 18-1447-CS 1 6/20/2018 8/28/2018 Replacement 514,219,25
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45330-80030 18-2442-CS 1 10/30/2018| 8/31/2018 Replacement $14,219.25
09200-88017 18-2916-CS 1 9/6/2018 12/14/2018 Replacement $14,219.25
30180-39081 18-3111-CN 1 9/19/2018 | 12/14/2018 Replacement $14,218.25
03801-59053 18-4148-CS 1 11/29/2018 2/1/2019 Replacement $14,219.25
40331-19018 18-4149-CS 1 11/29/2018 2/1/2019 Replacement $14,219.25
53591-63013 18-4146-CS 1 11/29/2018 4/4/2019 Replacement $14,153.32
09030-33312 18-4444-NE 1 12/17/2018| 4/12/2019 Replacement $14,476.32
07291-25115 18-4451-NE 1 12/17/2018| 4/17/2019 Replacement $16,113.46
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00121-45201 17-1113-CN 1 6/30/2017 | 11/30/2017 Replacement $10,864.33

00210-64148 17-2124-CN 2 7/17/2017 | 12/6/2017 Replacement $12,805.05

00330-06361 17-2130-CS 2 7/27/2017 2/5/2018 Replacement 528,438.50

00450-15209 17-0747-CS 2 6/14/2017 | 12/1/2017 Replacement $27,875.23

00540-65091 17-1078-CS 2 6/22/2017 | 11/17/2017 Replacement $27,875.23

00631-43411 17-1124-CN 4 7/5/2017 12/6/2017 Replacement $52,287.09

00790-32081 17-0759-CS 1 6/15/2017 | 11/29/2017 Replacement 5$12,864.33

00871-14332 17-2140-CS 1 9/15/2017 | 1/25/2018 Replacement $12,179.10

00911-15221 17-1480-CN 3 6/16/2017 | 12/6/2017 Replacement $39,611.60

01781-53163 17-1040-CS 2 7/6/2017 | 11/30/2017 Replacement $27,338.59

01931-29083 17-1111-CS 2 6/30/2017 | 12/1/2017 Replacement $27,338.59

02071-01157 17-1171-CS 3 7/7/2017 | 11/30/2017 Replacement $42,094.58

02120-12050 17-2047-CS 1 8/25/2017 1/3/2018 Replacement $14,474.26

02130-64236 17-1126-CS 3 7/5/2017 1/16/2018 Replacement 541,812.84

02530-07064 17-1065-CS 4 7/5/2017 1/16/2018 Replacement $56,085.85

02820-02073 17-1076-CS 1 6/22/2017 | 11/17/2017 Replacement $12,864.33

02880-27234 17-1075-CS 1 6/22/2017 | 11/17/2017 Replacement $12,864.33

02910-24210 17-0762-CS 4 6/15/2017 | 11/17/2017 Replacement $56,085.85

03130-58061 17-2132-CN 1 9/12/2017 | 1/22/2018 Replacement $14,474.25

03391-20473 17-0655-CS 1 6/9/2017 | 11/10/2017 Replacement $16,878.75

03831-45131 17-1030-CN 1 6/29/2017 | 11/30/2017 Replacement 511,663.09

03840-08066 17-1052-CS 2 6/27/2017 | 12/1/2017 Replacement $27,137.35

03950-84107 17-0583-CN 2 6/6/2017 | 11/17/2017 Replacement 526,948.51

04481-71097 17-1018-CS 1 7/7/2017 2/5/2018 Replacement $12,663.09

04510-15106 17-0772-CN 1 6/19/2017 | 11/17/2017 Replacement 513,971.15

04660-59192 17-1873-CN 5 8/9/2017 | 12/27/2017 Replacement 569,763.14

04780-03020 17-1175-CS 1 7/7/2017 12/6/2017 Replacement $12,864.33

05350-73173 17-2315-CS 2 12/18/2017 | 3/6/2018 Replacement 526,769.30

05470-21125 17-0636-CN 4 6/9/2017 | 11/10/2017 Replacement $55,482.13

05670-77169 17-0755-CS 4 6/15/2017 | 11/14/2017 Replacement $15,540.61

05821-38001 17-1050-CS 1 6/27/2017 | 12/1/2017 Replacement 512,864.33

06230-57152 17-1061-CS 1 6/22/2017 | 11/30/2017 Replacement $12,864.33

06270-92353 17-0643-CS 1 6/9/2017 | 11/17/2017 Replacement 512,864.33

06611-50027 17-0501-CN 1 6/12/2017 | 11/29/2017 Replacement $12,864.33

07150-96094 17-0642-CS 2 6/9/2017 | 11/17/2017 Replacement $25,728.67

07521-23023 17-1056-CN 1 6/16/2017 | 11/30/2017 Replacement $12,461.85

08221-19139 17-2123-CN 1 7/17/2017 | 12/6/2017 Replacement 512,596.40

08280-16164 17-1173-CS 1 7/7/2017 1/16/2018 Replacement $12,663.09

08310-62152 17-0746-CS 1 6/14/2017 | 12/1/2017 Replacement $12,663.09

08400-80033 17-1081-CS 2 6/22/2017 | 11/17/2017 Replacement 527,338.59

08671-42452 17-0656-CS 1 6/9/2017 | 11/13/2017 Replacement $12,864.33

08831-26289 17-0641-CS 2 6/9/2017 | 11/17/2017 Replacement §25,326.19

08940-37079 17-0998-CN 1 6/29/2017 | 11/17/2017 Replacement $12,864.33

09051-26016 17-2042-CS 1 8/25/2017 1/3/2018 Replacement 514,474.25

09070-45149 17-0653-CS 3 6/9/2017 | 11/10/2017 Replacement $41,410.36

09270-95216 17-2028-CN 1 8/23/2017 1/2/2018 Replacement 513,639.66

09550-56149 17-0756-CS 5 6/15/2017 | 12/1/2017 Replacement $56,287.09

09791-49150 17-1029-CN 4 7/7/2017 1/11/2018 Replacement $56,287.10

10320-62071 17-0461-CS 1 6/8/2017 1/11/2018 Replacement $12,864.33

10670-07042 17-1064-CS 5 6/22/2017 | 12/6/2017 Replacement $70,560.11

11150-58020 17-1095-CS 1 6/29/2017 | 11/30/2017 Replacement 512,864.33

11270-12061 17-0761-CS 1 6/15/2017 | 11/29/2017 Replacement $12,663.09

11730-13110 17-1042-CS 1 6/27/2017 | 12/1/2017 Replacement $13,870.53

12081-01018 17-1107-CS 1 6/30/2017 | 1/11/2018 Replacement $12,864.33

12241-06031 17-2104-CS 1 9/1/2017 | 12/28/2017 Replacement $12,596.40

12831-34244 17-1041-CS 3 7/6/2017 | 11/30/2017 Replacement 527,137.35

12840-25066 17-1038-CS 1 6/27/2017 | 12/1/2017 Replacement $13,669.30
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13390-52079 17-0760-CS 1 6/15/2017 | 11/29/2017 Replacement >12,864.33
13561-45046 17-1129-CN 1 7/5/2017 1/2/2018 Replacement 524,936.11
14170-74019 17-0842-CN 2 6/26/2017 | 11/29/2017 Replacement 526,936.11
14430-11248 17-1069-CS 3 7/6/2017 12/6/2017 Replacement 541,812.84
15230-02110 17-0749-CN 3 6/15/2017 | 11/30/2017 Replacement $40,812.84
15791-23024 17-1102-CN 2 6/30/2017 | 11/29/2017 Replacement $27,279.31
16351-64092 17-1097-CS 4 6/29/2017 | 1/16/2018 Replacement $56,085.85
16410-46201 17-0626-CS 4 6/8/2017 | 11/10/2017 Replacement $56,085.85
16670-29095 17-1128-CS 3 7/7/2017 12/1/2017 Replacement $41,812.84
16790-36037 17-0729-CN 2 6/12/2017 | 12/6/2017 Replacement $27,279.31
17190-27103 17-0754-CS 1 6/15/2017 | 11/13/2017 Replacement $12,864.33
17671-50220 17-0730-CS 1 6/13/2017 | 11/30/2017 Replacement $12,864.33
20081-56001 17-1012-CN 3 8/11/2017 | 12/27/2017 Replacement $42,336.07
22110-98021 17-1055-CS 1 6/21/2017 | 11/30/2017 Replacement $12,864.33
22280-00004 17-1037-CS 1 7/6/2017 12/6/2017 Replacement 512,864.33
23071-71199 17-1615-CS 1 7/26/2017 | 11/30/2017 Replacement $14,474.25
23240-29005 18-1886-CS 1 7/6/2018 11/2/2018 Replacement $12,550.05
26831-41015 17-0728-CS 4 6/12/2017 | 1/11/2018 Replacement 556,085.85
27420-22280 17-2026-CS 2 8/23/2017 1/3/2018 Replacement $28,948.51
30551-63126 17-0514-CS 3 7/17/2017 | 1/30/2018 Replacement 541,812.84
30941-41066 17-2022-CS 2 8/23/2017 | 12/28/2017 Replacement $12,805.05
31440-93026 17-2227-CN 2 10/20/2017 | 1/30/2018 Replacement 514,474.25
32831-51078 17-0767-CN 2 6/16/2017 | 11/30/2017 Replacement 512,461.85
34671-42028 17-0637-CS 3 6/9/2017 | 11/17/2017 Replacement 539,397.96
36510-88099 17-2025-CN 1 8/23/2017 | 12/28/2017 Replacement 513,669.30
23830-04084 18-0096-CS 2 1/30/2018 | 5/22/2018 Replacement $26,560.65
35430-48196 18-0675-CS 1 4/17/2018 | 9/19/2018 Replacement $12,341.40
09111-05041 18-0755-CS 1 4/30/2018 | 7/30/2018 Replacement $12,550.05
20961-06055 18-0347-CS 1 3/30/2018 | 7/26/2018 Replacement $12,132.75
22711-37307 18-0646-CS 2 4/8/2018 7/30/2018 Replacement $26,560.65
89830-05007 18-1203-cs 2 6/6/2018 8/21/2018 Replacement 526,769.30
04791-66099 17-0734-CN 3 3/8/2018 | 11/13/2018 Replacement 542,657.75
64251-65006 17-1034-CS 4 6/29/2017 | 1/16/2018 Replacement $55,884.61
00930-44234 18-1890-CN 1 7/6/2018 3/11/2019 Replacement $26,769.30
89330-88001 17-2238-CN 5 10/31/2017 | 1/22/2018 Replacement $72,371.27
05631-00292 18-1212-CS 1 6/7/2018 8/24/2018 Replacement 512,550.05
07771-60139 18-1214-CS 3 6/6/2018 9/13/2018 Replacement $40,571.25
11511-42109 18-0461-CN 2 3/19/2018 | 8/30/2018 Replacement 528,438.50
23240-29005 18-1886-CS 1 7/6/2018 11/2/2018 Replacement $12,550.05
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07181-49047 18-0822-CS 2 05/04/18 03/19/19 Reinforcement $2,598.74
19010-40025 18-1015-CN 1 05/18/18 03/20/19 Reinforcement $1,299.37
38790-93083 18-1155-CS 2 06/04/18 03/19/19 Reinforcement $2,598.74
49800-80148 18-1276-CN 2 06/11/18 03/21/19 Reinforcement $2,598.74
90120-90013 18-1271-CN 2 06/11/18 03/21/19 Reinforcement $2,598.74
16750-14099 18-1799-CS 1 07/02/18 04/09/19 Reinforcement $1,299.37
31230-05053 18-1742-CS 3 07/02/18 04/09/19 Replacement $31,757.91
12030-69159 18-1974-CS 4 07/10/18 Replacement $56,648.92
44190-49053 18-1959-CS 4 07/10/18 04/29/19 Replacement $68,056.78
15070-87033 18-1406-CN 2 06/19/18 03/20/19 Reinforcement $2,598.74
31710-67078 18-1410-CS 1 06/19/18 03/20/19 Reinforcement $1,299.37
21930-73113 18-2359-CN 6 07/30/18 1/3/2019 Replacement $96,167.49
05670-20115 18-2038-CN 4 07/11/18 04/08/19 Replacement $33,057.28
27151-23221 18-2040-CN 2 07/11/18 04/08/19 Replacement $17,536.32
37080-92203 18422%?’:“'& 18- 2 07/20/18 | 04/17/19 Replacement $30,322.01
07830-92393 18-1584-CS 1 06/25/18 03/20/19 Reinforcement $1,299.37
38880-01039 18-1563-CS 2 06/25/18 03/20/19 Reinforcement $2,598.74
54230-61013 18-1195-CN 2 06/05/18 02/21/19 Replacement $26,637.44
12601-25005 18-1676-CN 1 06/29/18 03/20/19 Reinforcement $1,299.37
47431-71051 18-1682-CN 2 06/29/18 03/20/19 Reinforcement $2,598.74
05970-91131 18-1721-CN 1 06/29/18 03/19/19 Reinforcement $1,299.37
27961-19074 18-1720-CN 1 06/29/18 03/19/19 Reinforcement $1,299.37
14431-71221 18-1769-CS 2 07/02/18 03/19/19 Reinforcement $2,598.74
25151-58079 18-1778-CS 2 07/02/18 03/19/19 Reinforcement $2,598.74
34911-07042 18-1765-CS 2 07/02/18 03/19/19 Reinforcement $2,598.74
36271-60171 18-1740-CN 1 07/02/18 03/20/19 Reinforcement $1,299.37
62751-71014 18-1761-CS 2 07/02/18 03/19/19 Reinforcement $2,598.74
07191-30042 18-2294-CN 2 07/23/18 Replacement $18,544.00
40830-06137 18-1964-CN 2 07/09/18 03/20/19 Reinforcement $2,598.74
42381-30011 18-1949-CS 1 07/09/18 03/19/19 Reinforcement $1,299.37
04371-23147 18-1927-CN 3 07/10/18 03/21/19 Reinforcement $3,898.10
12390-29112 18-2036-CN 1 07/11/18 03/19/19 Reinforcement $1,299.37
46350-53015 18-2043-CN 1 07/11/18 03/19/19 Reinforcement $1,299.37
71430-45084 18-1865-CS 1 07/05/18 03/15/19 Replacement $14,589.23
08670-47247 18-2052-CN 1 07/11/18 03/19/19 Reinforcement $1,299.37
33770-58013 18-2060-CN 2 07/11/18 03/19/19 Reinforcement $2,598.74
64710-65117 18-2053-CN 1 07/11/18 03/19/19 Reinforcement $1,299.37
24510-97324 18-2088-CN 1 07/12/18 03/19/19 Reinforcement $1,299.37
49970-96003 18-1732-CN 1 06/29/18 03/04/19 Replacement $12,560.78
35310-90242 18-2127-CN 1 07/16/18 03/19/19 Reinforcement $1,299.37
38011-51087 18-2545-CS 4 08/10/18 04/29/19 Replacement $59,636.33
10800-56052 18-2141-CS 1 07/17/18 03/19/19 Reinforcement $1,299.37
21831-22083 18-2146-CS 2 07/17/18 03/19/19 Reinforcement $2,598.74
16351-30210 18-2201-CN 1 07/18/18 03/21/19 Reinforcement $1,299.37
24391-46159 1926-CN & 18-2169 1 07/18/18 03/19/19 Reinforcement $1,299.37
09731-12248 18-2159-CS i 07/18/18 03/19/19 Reinforcement $1,299.37
62131-27056 18-1866-CN 4 07/05/18 03/04/19 Replacement $54,944.08
06121-51103 18-1898-CN 2 07/06/18 03/12/19 Replacement $47,867.42
04470-16186 18-1031-CN 1 05/22/18 Replacement $12,550.05
03471-37062 18-2231-CS 3 07/19/18 03/15/19 Replacement $40,582.12
05541-44080 18-2280-CN 1 07/23/18 03/19/19 Reinforcement $1,299.37
01091-60054 18-2171-CS 3 07/18/18 03/15/19 Replacement $40,582.12
00420-10079 18-1753-CN 2 07/02/18 02/21/19 Replacement $26,637.44
03031-05320 18-2235-CS 1 07/19/18 Replacement $12,484.12
04610-64022 18-2349-CN 2 07/25/18 03/21/19 Reinforcement 52,598.74
00350-68136 18-2041-CN 1 07/11/18 02/21/19 Replacement $12,484.12
33790-99021 18-2057-CN 1 07/11/18 02/21/19 Replacement $12,484.12
08470-89025 18-2502-CN 3 08/08/18 03/19/19 Reinforcement $3,898.10
22831-47117 18-2510-CN 1 08/08/18 03/19/19 Reinforcement $1,299.37
37831-68180 18-3769-CS [ 08/09/18 03/19/19 Reinforcement 51,299.37
21221-65004 18-2551-CN 4 08/10/18 03/19/19 Reinforcement $5,197.47
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79410-20094 18-2546-CS 2 08/10/18 03/15/19 Replacement $26,637.44
10131-20076 18-2602-CN 1 08/13/18 03/20/19 Reinforcement $1,299.37
33510-57034 18-2577-CS 1 08/13/18 03/19/19 Reinforcement $1,299.37
78151-04072 18-2580-CS 1 08/13/18 03/19/19 Reinforcement $1,299.37
36890-65006 18-2524-CS 1 08/09/18 03/15/19 Replacement $14,153.32
77741-04154 18-2656-CN 1 08/16/18 03/21/19 Reinforcement $1,299.37
06571-40059 18-3022-CN 1 09/12/18 Replacement $17,176.37
00441-43080 18-2959-CN 1 09/06/18 04/08/19 Replacement $16,168.68
01501-24244 18-2227-CN 1 07/19/18 02/21/19 Replacement $12,275.47
06331-62375 18-1387-CN 1 06/18/18 01/28/19 Replacement $12,550.05
09350-37040 18-1932-CN 1 07/09/18 02/21/19 Replacement $40,988.55
02490-50084 18-3036-CN 2 09/12/18 04/08/19 Replacement $32,337.37
11791-09080 18-3007-CN 1 09/12/18 04/12/19 Replacement $17,176.37
13351-30152 18-3008-CN 1 09/12/18 04/12/19 Replacement $16,168.68
11161-21077 18-3030-CN 1 09/12/18 04/12/19 Replacement $16,168.68
12931-43219 18-3148-CS 2 09/20/18 04/16/19 Replacement $31,329.69
51630-52047 18-2614-CS 1 08/14/18 03/06/19 Replacement $12,275.47
10751-64145 18-3086-CN 2 09/18/18 04/12/19 Replacement $30,322.01
21480-43110 18-2487-CN 2 08/08/18 02/21/19 Replacement $26,637.44
02301-61001 18-2677-CN 1 08/21/18 Replacement $19,560.78
19661-40000 18-1752-CN 1 07/02/18 01/29/19 Replacement $14,219.25
20830-79067 18-2610-CN 1 08/13/18 02/21/19 Replacement $12,484.12
61790-65006 18-3257-CN 1 09/25/18 04/12/19 Replacement $16,168.68
17081-16091 18-0819-CS 1 05/04/18 11/16/18 Replacement $12,538.68
00470-45296 18-2735-CN 1 08/28/18 03/06/19 Replacement $12,275.47
08431-22396 18-1971-CN 1 07/10/18 01/14/19 Replacement $12,550.05
01310-73124 18-1789-CS 4 07/02/18 01/14/19 Replacement $55,207.80
19390-11052 18-1798-CS 5 07/02/18 01/14/19 Replacement $69,218.40
32191-39100 18-1737-CS 4 07/02/18 01/14/19 Replacement $55,207.80
01950-07348 18-2144-CS 3 07/17/18 02/01/19 Replacement $40,988.55
69540-13002 18-3487-CN 1 10/09/18 04/12/19 Replacement $16,168.68
15870-23104 18-3571-CS 1 10/16/18 04/16/19 Replacement $17,176.37
13150-88335 18-0962-CN 1 05/17/18 11/13/18 Replacement $12,538.68
02291-45055 18-3460-CN 1 10/09/18 04/12/19 Replacement $16,168.68
25110-33160 18-3472-CN 1 10/09/18 04/12/19 Replacement $16,168.68
33841-23070 18-3478-CN 1 10/09/18 04/12/19 Replacement $17,176.37
58550-39052 18-3484-CN 1 10/09/18 04/12/19 Replacement $17,176.37
83441-28167 18-3470-CN 1 10/09/18 04/12/19 Replacement $17,176.37
90091-66017 18-3481-CN 1 10/09/18 04/12/19 Replacement $16,168.68
11341-44050 18-1941-CN 4 07/09/18 01/14/19 Replacement $55,207.80
59441-67001 18-1967-CN 4 07/10/18 01/14/19 Replacement $55,207.80
16110-86091 18-2092-CN 4 07/12/18 01/07/19 Replacement $54,999.15
11310-15098 18-2363-C5 1 07/26/18 02/01/19 Replacement $12,341.40
07050-96251 18-2110-CN 5 07/16/18 01/08/19 Replacement $69,427.05
48990-36085 18-1770-CS i 07/02/18 12/18/18 Replacement $12,550.05
75390-05007 18-1771-CS 1 07/02/18 12/18/18 Replacement $12,550.05
29611-20081 18-1820-C5 I 07/02/18 Replacement $12,550.05
01451-46032 18-2233-CS 4 07/19/18 01/04/19 Replacement $54,999.15
05190-03117 18-3717-CS 1 10/23/18 04/08/19 Replacement $16,168.68
16930-05114 18-1141-CN 1 06/01/18 11/15/18 Replacement $12,538.68
31831-32044 18-1134-CS 3 06/01/18 11/16/18 Replacement $40,954.43
39511-16067 18-1144-CN 2 06/01/18 11/13/18 Replacement $26,746.55
11861-24088 18-1965-CN 2 07/10/18 12/19/18 Replacement $26,560.65
14671-53314 18-1164-CN 2 06/04/18 11/15/18 Replacement $26,746.55
06690-59090 18-2330-CN 4 07/23/18 01/03/19 Replacement $55,207.80
08371-31094 18-2370-CN 4 07/26/18 01/18/19 Replacement $55,207.80
01681-13273 18-1952-CS 1 07/10/18 Replacement $12,550.05
66911-14053 18-3421-CS 1 10/05/18 Replacement $12,484.12
01790-04203 18-3080-CN 3 09/19/18 02/21/19 Replacement $40,790.76
82290-62004 18-3158-CS 1 09/21/18 03/06/19 Replacement $12,484.12
19231-54180 18-1328-CN 1 06/12/18 11/15/18 Replacement $12,538.68
00870-51385 18-1277-CN 1 06/12/18 11/16/18 Replacement $12,538.68
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61230-98051 18-1317-CN 3 06/12/18 11/15/18 Replacement $40,954.43
26490-43212 18-2341-CN 2 07/24/18 01/04/19 Replacement $40,779.90
00660-06166 18-2392-CS 2 07/30/18 12/31/18 Replacement $26,769.30
06240-72046 18-1349-CN 2 06/13/18 11/15/18 Replacement $26,746.55
00531-25189 18-2170-CS 1 07/16/18 12/18/18 Replacement $12,550.05
11820-94043 18-1373-CN 1 06/14/18 11/15/18 Replacement $12,330.03
24931-23070 18-1342-CN 2 06/14/18 11/16/18 Replacement $26,746.55
52381-08065 18-1346-CN 1 06/14/18 11/16/18 Replacement $12,538.68
07031-34221 18-1392-CN 3 06/18/18 Replacement $40,779.90
13670-44087 18-3907-CS T 11/07/18 04/09/19 Replacement $17,176.37
10881-65058 18-1434-CN al 06/19/18 11/13/18 Replacement $12,550.05
02820-88073 18-3908-CS 3 11/07/18 04/08/19 Replacement $45,483.01
02711-18131 18-2355-CN 1 07/25/18 Replacement $12,550.05
05110-68018 18-2353-CN 2 07/25/18 Replacement $26,769.30
42430-74057 18-1431-CN 1 06/20/18 11/13/18 Replacement $12,550.05
42830-06051 18-1432-CN 2 06/20/18 11/13/18 Replacement $26,769.30
77430-64063 18-1446-CN 1 06/20/18 11/13/18 Replacement $12,550.05
08851-44178 18-1550-CN 1 06/21/18 11/13/18 Replacement $12,550.05
14451-05127 18-1553-CN 1 06/21/18 11/13/18 Replacement $12,550.05
27330-69248 18-1552-CN 1 06/21/18 01/13/18 Replacement $12,550.05
07591-36420 18-1391-CN 3 06/18/18 11/16/18 Replacement $40,745.78
12451-31061 18-1383-CS 3 06/18/18 11/16/18 Replacement $40,954.43
20011-63080 18-1401-CN 1 06/19/18 01/22/19 Replacement $12,550.05
26310-61091 18-3958-CS 1 11/13/18 04/09/19 Replacement $17,176.37
12231-08059 18-1519-CN 1 06/25/18 11/13/18 Replacement $12,550.05
86430-70006 18-1585-CN 3 06/25/18 01/22/19 Replacement $40,988.55
92831-57012 18-1529-CN 1 06/25/18 11/13/18 Replacement $12,341.40
43080-36039 18-2689-CS 3 08/22/18 02/01/19 Replacement $40,988.55
35310-10155 18-1595-CN 1 06/26/18 01/22/19 Replacement $12,550.05
02620-23156 18-2533-CS 1 08/09/18 12/31/18 Replacement $12,550.05
43720-16016 18-2896-CN 1 09/05/18 02/12/19 Replacement $12,550.05
08570-30052 18-2541-CS 1 08/10/18 12/31/18 Replacement $12,550.05
23610-15145 18-2340-CN 2 07/24/18 12/14/18 Replacement $26,560.65
05910-77128 18-1539-NE 1 06/25/18 11/14/18 Replacement $27,792.69
07771-58175 18-1532-NE 1 06/25/18 11/14/18 Replacement $21,955.97
19910-43103 18-2584-CS 1 08/13/18 12/31/18 Replacement $12,550.05
02010-44171 18-3578-CS 1 10/16/18 03/06/19 Replacement $12,484.12
28830-32195 18-1802-CN 1 07/02/18 01/25/19 Replacement $12,550.05
13710-06353 18-2511-CN 3 08/08/18 12/31/18 Replacement $40,988.55
72420-89011 18-3468-CN 1 10/09/18 02/22/19 Replacement $12,484.12
01060-02000 18-2830-CN 1 08/31/18 Replacement $12,550.05
10021-03069 18-3026-CN 2 09/12/18 02/12/19 Replacement $26,769.30
06031-67193 18-3650-CS 1 10/19/18 03/06/19 Replacement $12,484.12
13381-60107 18-3658-CS 3 10/19/18 03/06/19 Replacement $40,790.77
36570-66257 18-3656-CS fil 10/19/18 03/06/19 Replacement $12,484.12
72830-64074 18-3651-CS 1 10/19/18 03/06/19 Replacement $12,484.12
01141-56044 18-2815-CN 1 08/31/18 Replacement $12,550.05
04221-56018 18-2816-CN 1 08/31/18 Replacement $12,550.05
46931-19018 18-2160-CS i 07/18/18 11/29/18 Replacement $12,550.05
04271-11064 18-2234-CS 1 07/19/18 11/29/18 Replacement $12,550.05
09871-20187 18-1867-CN 2 07/05/18 01/22/19 Replacement $26,769.30
16200-92061 18-1864-CN 1 07/05/18 01/28/19 Replacement $12,538.68
31710-99187 18-3308-CS 1 10/01/18 02/28/19 Replacement $12,550.05
07431-59220 18-2664-CN 1 08/20/18 01/03/19 Replacement $12,341.40
24570-78038 18-2666-CS 1 08/20/18 01/03/19 Replacement $12,550.05
37790-02017 18-2668-CN 2 08/20/18 12/31/18 Replacement $26,769.30
30551-54029 18-3199-CS 1 09/24/18 02/15/18 Replacement $12,484.12
24920-73008 18-3721-CS 2 10/23/18 03/06/19 Replacement $26,637.44
33311-32107 18-3260-CS 1 09/26/18 Replacement $12,550.05
07651-38029 18-1531-NE 2 06/25/18 10/31/18 Replacement $41,532.49
03231-47477 18-2604-CN 1 08/13/18 12/27/18 Replacement $12,341.40
09231-53075 18-2613-CN 1 08/13/18 12/27/18 Replacement $12,550.05
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70431-68080 18-2706-CN 4 08/24/18 01/08/19 Replacement $54,999.15
01300-60061 18-2952-CN 1 09/06/18 01/16/19 Replacement $12,550.05
03471-24332 18-2589-CN 1 08/14/18 12/19/18 Replacement $12,550.05
46931-27065 18-2627-CN 1 08/14/18 12/19/18 Replacement $12,341.40
00620-05001 18-2946-CN 1 09/06/18 01/15/19 Replacement $12,550.05
92230-33000 18-3653-CS 2 10/19/18 03/06/19 Replacement $26,637.44
27530-52070 18-3542-CS 1 10/10/18 02/15/19 Replacement 512,484.12
38600-64001 18-3539-CS 1 10/10/18 02/15/19 Replacement 512,484.12
21390-77064 18-1936-CN 3 07/09/18 01/22/19 Replacement $40,779.90
28801-36061 18-3337-CS ! 10/02/18 02/15/19 Replacement $12,550.05
03770-00201 18-3706-CN 7 10/23/18 03/12/19 Replacement $97,656.90
79231-22013 18-2747-CS 1 08/28/18 12/31/18 Replacement $12,550.05
00750-05140 18-2742-CS 1 08/28/18 12/31/18 Replacement $12,550.05
25701-05110 18-2745-CN 1 08/28/18 12/31/18 Replacement $12,550.05
20371-55072 18-3205-CS 3 09/24/18 02/01/19 Replacement $40,988.55
01501-61096 18-3346-CS 1 10/03/18 02/15/19 Replacement $12,550.05
79200-50029 18-3730-CS 1 10/24/18 03/06/19 Replacement $12,484.12
11471-14146 18-2391-CS 1 07/30/18 11/29/18 Replacement $12,550.05
01200-34157 18-2943-CN 1 09/06/18 01/15/19 Replacement $12,550.05
62430-89121 18-3213-CN 2 09/25/18 Replacement $26,769.30
30430-57266 18-1728-CS 1 06/29/18 10/29/18 Replacement $12,550.05
01271-32147 18-2202-CN 2 07/18/18 11/13/18 Replacement $26,769.30
05711-35049 18-2167-CN 1 07/18/18 11/13/18 Replacement $12,550.05
12151-50129 18-2195-CN 1 07/18/18 11/13/18 Replacement $12,550.05
02411-21111 18-2367-CS 1 07/26/18 12/18/18 Replacement 512,550.05
02050-43072 18-2225-CN 1 07/19/18 11/13/18 Replacement $12,550.05
59831-51038 18-3283-CN 1 09/28/18 02/01/19 Replacement 512,550.05
27570-57071 18-1745-CS 1 07/02/18 10/29/18 Replacement $12,550.05
01470-33332 18-1801-CS 1 07/02/18 10/26/18 Replacement $12,341.40
00731-29110 18-0840-CS 5 05/08/18 09/13/18 Replacement $69,218.40
32351-64023 18-1760-CS 1 07/02/18 10/29/18 Replacement $12,550.05
00111-23096 18-1803-CS 1 07/02/18 10/26/18 Replacement $12,550.05
02671-51217 18-1811-CS 1 07/02/18 10/26/18 Replacement $12,550.05
05071-25206 18-1790-CS 2 07/02/18 10/29/18 Replacement $26,769.30
17580-66171 18-1750-CN 2 07/02/18 10/29/18 Replacement $26,769.30
18750-95178 18-2104-CS 1 07/02/18 10/26/18 Replacement $12,550.05
27511-16017 18-1749-CS 1 07/02/18 10/29/18 Replacement $12,550.05
30031-26059 18-1812-CS 2 07/02/18 10/26/18 Replacement $26,769.30
53070-27055 18-1739-CN 2 07/02/18 10/29/18 Replacement 526,560.65
80950-28012 18-1796-CS 2 07/02/18 10/29/18 Replacement $26,769.30
08350-92147 18-2707-CN 1 08/24/18 12/20/18 Replacement $12,550.05
43550-85026 18-2710-CN 1 08/24/18 12/20/18 Replacement $12,550.05
37470-91160 18-3575-CS 1 10/16/18 02/28/19 Replacement $12,484.12
03150-50358 19-0003-CS 1 12/28/18 04/25/19 Replacement $15,161.00
06931-29270 18-2865-CS 1 09/03/18 01/03/19 Replacement $12,550.05
00330-39431 18-4373-CS 3 12/11/18 04/09/19 Replacement $44,475.33
01101-64022 18-2899-CN 1 09/05/18 12/31/18 Replacement $12,550.05
05790-42078 18-2897-CN 1 09/05/18 12/31/18 Replacement $12,550.05
12910-67065 18-3642-CS 1 10/19/18 02/15/19 Replacement $12,484.12
19230-95168 18-3842-CS 3 11/01/18 03/06/19 Replacement $40,790.76
00630-92357 18-2089-CN 2 07/12/18 11/07/18 Replacement $26,560.65
08640-25070 18-3342-CN 1 10/03/18 02/06/19 Replacement $12,550.05
06230-82137 18-4410-CS 2 12/13/18 04/09/19 Replacement $30,322.01
05051-20007 18-2505-CN 1 08/08/18 12/04/18 Replacement $12,550.05
44510-18003 18-2775-CN 1 08/30/18 12/20/18 Replacement $12,550.05
45831-28021 18-3195-CN 1 09/24/18 01/16/19 Replacement $12,550.05
16510-94219 18-0748-CS 3 04/30/18 09/21/18 Replacement $40,988.55
94741-35000 18-1684-CN 1 06/29/18 Replacement $12,550.05
56640-18030 18-1950-CS 1 07/09/18 10/26/18 Replacement $12,550.05
27861-65019 18-1954-CS 1 07/10/18 10/26/18 Replacement $12,550.05
35221-06013 18-0743-CS 2 04/30/18 09/13/18 Replacement $28,438.50
45131-40026 18-1955-CS 1 07/10/18 10/26/18 Replacement $26,769.30
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04970-04065 18-2124-CN 1 07/16/18 11/07/18 Replacement $12,550.05
74831-08039 18-2997-CS 2 09/10/18 01/03/19 Replacement $26,769.30
33580-80004 18-3216-CN 2 09/24/18 01/14/19 Replacement $26,769.30
02831-30138 18-2125-CN 1 07/17/18 11/07/18 Replacement $12,550.05
34410-07033 18-3584-CS 1 10/16/18 02/28/19 Replacement $12,275.47
33871-03061 18-1794-CS 2 07/02/18 10/16/18 Replacement $26,769.30
01481-62038 18-2585-CS 2 08/13/18 11/29/18 Replacement $26,560.65
02331-57116 18-2586-CS il 08/13/18 11/29/18 Replacement $12,550.05
54870-44016 18-1748-CN 2 07/02/18 Replacement $26,560.65
05540-63035 18-2587-CS 1 08/13/18 11/29/18 Replacement $12,550.05
12130-77047 18-2605-CN 1 08/13/18 12/05/18 Replacement $12,550.05
00300-46096 18-2593-CN 1 08/14/18 12/05/18 Replacement $12,550.05
45531-54111 18-2630-CS 1 08/14/18 11/29/18 Replacement $12,550.05
45031-39182 18-3277-CN 3 09/27/18 01/14/19 Replacement $40,779.90
50580-70022 18-2093-CN 3 07/12/18 10/26/18 Replacement $40,988.55
61651-14023 18-2491-CN 1 08/08/18 12/18/18 Replacement $12,550.05
01470-04386 18-2521-CN 1 08/09/18 Replacement $12,550.05
45630-68104 18-1576-CN 2 06/25/18 10/08/18 Replacement $26,769.30
25230-96097 18-2550-CN 1 08/10/18 12/18/18 Replacement $12,341.40
67631-34083 18-2553-CN 2 08/10/18 12/18/18 Replacement $26,769.30
13530-08091 18-3223-CS 1 09/24/18 01/08/19 Replacement $12,341.40
08270-71107 18-2279-CN 1 07/23/18 11/07/18 Replacement $12,550.05
01190-41084 18-2119-CN 2 07/16/18 10/26/18 Replacement $26,769.30
02571-63036 18-2116-CN 1 07/16/18 10/26/18 Replacement $12,132.75
03611-42074 18-2115-CN 3 07/16/18 10/26/18 Replacement $40,779.90
04331-15050 18-2112-CN 1 07/16/18 10/26/18 Replacement $12,550.05
07751-62135 18-2113-CN 2 07/16/18 10/26/18 Replacement $26,769.30
00770-07044 19-0056-CS i 01/02/19 04/16/19 Replacement $17,176.37
50960-21005 18-3701-CN 1 10/23/18 02/22/19 Replacement $12,484.12
07350-87082 19-0054-CS 1 01/02/19 04/16/19 Replacement $17,176.37
06430-18179 18-0932-CN 3 05/16/18 08/29/18 Replacement $40,779.90
06551-56022 18-2229-CS 2 07/19/18 10/26/18 Replacement $26,769.30
69751-36028 18-0927-CN 1 05/16/18 08/29/18 Replacement $12,550.05
03650-99038 18-0897-CN 1 05/10/18 09/21/18 Replacement $12,550.05
24921-21009 18-3415-CN 2 10/04/18 01/16/19 Replacement $26,739.30
85720-64010 18-3414-CN 2 10/04/18 01/16/19 Replacement $26,769.30
54631-45105 18-3445-CN 1 10/08/18 01/16/19 Replacement $12,550.05
08710-44058 18-3592-CS 1 10/16/18 02/01/19 Replacement $12,341.40
40141-33007 18-1693-CN 1 06/29/18 10/08/18 Replacement $12,550.05
33181-57044 18-1139-CN 5 06/01/18 09/13/18 Replacement $69,218.40
59880-97173 18-3413-CN 2 10/04/18 01/14/19 Replacement $26,560.65
79630-07004 18-3425-CN ] 10/05/18 01/16/19 Replacement $12,550.05
08490-95110 18-2498-CN 2 08/08/18 11/13/18 Replacement $26,769.30
30871-52004 18-1819-CN 2 07/02/18 10/08/18 Replacement $26,560.65
00281-53095 18-1059-CN 2 05/29/18 09/13/18 Replacement $26,769.30
09270-35194 18-1032-CN 2 05/22/18 08/28/18 Replacement $12,550.05
18100-89010 18-1814-CN 2 07/02/18 10/08/18 Replacement $26,769.30
19921-62054 18-1809-CN 1 07/02/18 10/08/18 Replacement $12,550.05
64441-39008 18-3452-CN 1 10/08/18 01/16/19 Replacement $12,550.05
04191-29178 18-0749-CS 1 04/29/18 08/01/18 Replacement $12,550.05
63331-60102 19-0021-CS 1 12/31/18 04/08/19 Replacement $16,168.68
01950-76209 18-0745-CS 3 04/30/18 08/01/18 Replacement $40,779.90
26040-68020 18-1036-CS 5 05/08/18 08/09/18 Replacement $69,218.40
20730-54049 18-0879-CS 4 05/10/18 08/13/18 Replacement $54,790.50
06711-26015 18-0965-CN 1 05/17/18 08/22/18 Replacement $12,550.05
31530-92153 18-1554-CN 1 06/21/18 09/27/18 Replacement $12,550.05
42030-76148 19-0024-CS 2 01/02/19 04/08/19 Replacement $30,322.01
41430-97236 19-0072-CS 1 01/03/19 04/08/19 Replacement 5$16,168.68
04230-71434 19-0212-CS ir 01/11/19 04/12/19 Replacement 5$16,168.68
06751-57178 18-1162-CN 4 06/04/18 09/13/18 Replacement $55,207.80
26251-36078 18-1152-CS 1 06/04/18 09/13/18 _Replacement $12,341.40
16830-81255 18-1170-CS 1 06/04/18 09/13/18 Replacement $12,550.05
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14431-09181 18-1943-CN 1 07/09/18 10/08/18 Replacement $12,550.05
36030-00105 18-1937-CN 1 07/09/18 10/08/18 Replacement §12,132.75
71430-77068 18-1194-CN 3 06/05/18 09/13/18 Replacement $40,988.55
18030-27215 18-1172-CS 3 06/04/18 09/13/18 Replacement $40,988.55
65030-33016 18-1196-CS 2 06/05/18 09/13/18 Replacement $26,352.00
52231-61112 18-1174-CS 1 06/04/18 09/13/18 Replacement $14,219.25
25120-34009 18-1933-CN 1 07/09/18 10/08/18 Replacement $12,550.05
61651-32021 18-1945-CN 2 07/09/18 10/08/18 Replacement $26,769.30
12830-70138 18-1199-CS 1 06/05/18 09/13/18 Replacement $12,550.05
38251-21438 18-1931-CN 1 07/10/18 10/08/18 Replacement $12,550.05
00991-53269 18-2077-CN 1 07/11/18 10/08/18 Replacement $12,550.05
03110-94158 18-2054-CN 1 07/11/18 10/08/18 Replacement $12,550.05
01141-37094 18-1350-CS 3 06/13/18 09/19/18 Replacement $40,988.55
42030-60177 18-1072-CN 1 05/29/18 08/29/18 Replacement $12,550.05
03400-81021 18-1071-CN 1 05/29/18 08/29/18 Replacement $12,550.05
52671-62028 18-2083-CN 3 07/11/18 10/08/18 Replacement $40,988.55
29851-49079 18-1105-CN 2 05/30/18 08/29/18 Replacement $26,769.30
32371-28052 18-1546-CN 3 06/21/18 09/14/18 Replacement $40,779.90
61530-70016 18-1345-CN 1 06/14/18 09/13/18 Replacement $12,550.05
30180-59038 18-1344-CN 1 06/14/18 09/13/18 Replacement $12,550.05
02911-24233 18-2086-CN 2 07/12/18 10/08/18 Replacement $26,769.30
34431-64059 18-1106-CN 1 05/31/18 08/29/18 Replacement $12,550.05
00830-52215 18-1119-CN 1 05/31/18 08/29/18 Replacement $12,550.05
60430-44002 18-1115-CN 1 05/31/18 08/29/18 Replacement $12,550.05
53031-41045 18-1108-CN X 05/31/18 08/29/18 Replacement $26,769.30
05830-19096 18-1109-CN 1, 05/31/18 08/29/18 Replacement $12,550.05
18930-21158 18-1112-CN 1 05/31/18 08/29/18 Replacement $12,550.05
10951-46401 19-0258-CS 1 01/18/19 04/16/19 Replacement $17,176.37
43971-64004 18-1140-CN 3 06/01/18 08/29/18 Replacement $40,988.55
56280-26009 18-1429-CN 1 06/20/18 09/13/18 Replacement $12,550.05
88230-63090 18-1433-CN 2 06/20/18 09/13/18 Replacement $26,769.30
24600-03367 18-1568-CN 4 06/25/18 09/14/18 Replacement $54,999.15
13961-05044 18-1541-CN 1 06/21/18 09/13/18 Replacement $12,341.40
20110-89000 18-1407-CN 4 06/19/18 09/13/18 Replacement $54,790.50
76030-18076 18-1389-CS 2 06/18/18 09/19/18 Replacement $26,769.30
07290-23107 18-3703-CN 1 10/23/18 Replacement $12,550.05
03031-14178 18-1471-CN il 06/22/18 09/13/18 Replacement $12,550.05
08431-35446 18-1470-CN 2 06/22/18 09/13/18 Replacement $26,769.30
25631-57122 18-1586-CN 5 06/25/18 09/14/18 Replacement $69,218.40
86231-64043 18-1514-CN 3 06/25/18 09/14/18 Replacement $40,988.55
59580-85003 18-2121-CN 2 07/16/18 10/08/18 Replacement $26,769.30
08831-23180 18-1182-CN 1 06/04/18 08/29/18 Replacement $12,550.05
04071-19037 18-1165-CN 1 06/04/18 08/30/18 Replacement $12,550.05
09791-02068 18-1156-CN 2 06/04/18 08/29/18 Replacement $26,769.30
10870-00003 18-1161-CN 2 06/04/18 08/29/18 Replacement $26,769.30
10550-25003 18-1159-CN 2 06/04/18 08/29/18 Replacement $26,769.30
22531-50295 18-1441-CN 1 06/19/18 09/13/18 Replacement $12,550.05
20830-93085 18-1184-CN 2 06/04/18 08/29/18 Replacement $26,769.30
86631-04085 18-1598-CN 1 06/26/18 09/14/18 Replacement $12,550.05
51400-54034 18-3711-CN 2 10/23/18 Replacement $26,769.30
58551-63008 19-0273-CS [ 01/22/19 04/16/19 Replacement $30,322.01
06830-42195 18-1041-CN 1 05/23/18 08/09/18 Replacement $12,550.05
02100-14181 18-1374-CN ill 06/14/18 09/13/18 Replacement $12,550.05
04090-95076 18-1187-CN 1 06/05/18 08/29/18 Replacement $12,550.05
00111-08222 18-1186-CN 3 06/05/18 08/29/18 Replacement $40,988.55
16080-38063 18-1644-CN [ 06/28/18 09/14/18 Replacement $26,769.30
03601-41233 18-1371-CN 2 06/14/18 09/13/18 Replacement $26,769.30
06181-13045 18-1574-CN 3 06/25/18 09/13/18 Replacement $40,779.90
17130-62108 18-1680-CN 4 06/29/18 09/14/18 Replacement $55,207.80
71431-59118 18-1560-CS 1 06/25/18 09/13/18 Replacement $12,550.05
09510-69328 18-1534-CN 4 06/25/18 09/13/18 Replacement $55,207.80
05431-05139 18-1515-CN 3 06/25/18 09/13/18 Replacement $40,988.55
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48780-91059 18-1562-CS 1 06/25/18 09/13/18 Replacement $12,550.05
13350-45194 18-1677-CN 1 06/29/18 09/14/18 Replacement $12,550.05
28380-48063 18-1671-CN 1 06/29/18 09/14/18 Replacement $12,550.05
05370-03044 18-1521-CN 1 06/25/18 09/13/18 Replacement $12,550.05
63330-30047 18-1674-CN 1 06/29/18 09/14/18 Replacement $12,550.05
65881-06036 18-1679-CN 2 06/29/18 09/14/18 Replacement $26,769.30
35520-38082 18-0902-CN 1 05/10/18 08/09/18 Replacement $12,550.05
00390-48345 18-1800-CN 1 06/29/18 09/14/18 Replacement $12,550.05
14871-16157 18-1050-CN 1 05/24/18 08/13/18 Replacement $12,550.05
81030-06068 18-1136-CS 2 06/01/18 09/21/18 Replacement $26,769.30
07431-05160 18-1472-CN 1 06/22/18 09/13/18 Replacement $12,550.05
06480-97214 18-1640-CN K] 06/28/18 09/13/18 Replacement $40,779.90
48290-16000 18-1382-CS 1 06/18/18 09/13/18 Replacement $12,550.05
05131-28151 18-1386-CS 3 06/18/18 09/13/18 Replacement $40,988.55
13830-58081 18-1399-CN 2 06/18/18 09/13/18 Replacement $26,769.30
28351-57109 18-1741-CN 2 07/02/18 09/14/18 Replacement $26,769.30
24600-48240 18-1777-CN 2 07/02/18 09/14/18 Replacement $26,769.30
04231-27404 18-1566-CN 1 06/25/18 09/13/18 Replacement $12,550.05
02031-01366 18-1404-CN 2 06/19/18 09/13/18 Replacement $26,769.30
17830-63124 18-1403-CN 1 06/19/18 09/13/18 Replacement $12,550.05
72901-16001 18-1270-CN 1 06/11/18 08/29/18 Replacement $12,550.05
94530-53032 18-1269-CN 1 06/11/18 08/29/18 Replacement $12,550.05
69960-38027 18-1275-CN 3 06/11/18 08/29/18 Replacement $40,988.55
05831-29113 18-1054-CN 1 05/29/18 08/10/18 Replacement $12,550.05
31981-40049 18-1430-CN 1 06/20/18 09/13/18 Replacement $12,550.05
00090-25101 18-1070-CN 3 05/29/18 08/13/18 Replacement $40,988.55
19231-55285 18-2055-CN 2 07/11/18 09/27/18 Replacement $26,560.65
33870-21064 18-2048-CN 3 07/11/18 09/27/18 Replacement $40,988.55
04380-35128 18-1118-CN 2 05/31/18 08/10/18 Replacement $26,769.30
38531-27057 18-0877-CS 1 05/09/18 08/03/18 Replacement $12,550.05
02420-28002 18-0875-CS 2 05/09/18 08/03/18 Replacement $26,769.30
17031-55061 19-0418-CS 1 1 02/11/19 04/25/19 Replacement $16,168.68
00750-54385 18-1729-CN 2 06/29/18 03/13/18 Replacement $26,769.30
01191-46173 18-0903-CS 1 05/10/18 08/03/18 Replacement $12,550.05
01150-14303 18-0924-CN 4 05/16/18 07/30/18 Replacement $54,999.15
02530-99053 18-1094-CN 3 05/31/18 08/13/18 Replacement $40,988.55
39630-62216 18-0838-CS 1 05/08/18 08/02/18 Replacement $12,550.05
13591-66118 18-1723-CN 1 06/29/18 09/13/18 Replacement $12,550.05
03810-83174 18-0929-CN 5 05/16/18 08/02/18 Replacement $69,218.40
08281-01220 19-0337-CS 1 01/25/19 04/08/19 Replacement $16,168.68
19910-40004 18-1922-CN 1 07/09/18 09/14/18 Replacement $12,550.05
03251-26056 18-1564-CN 2 06/25/18 09/13/18 Replacement $26,769.30
19230-09260 18-1938-CN 3 07/09/18 09/14/18 Replacement $40,779.90
06540-76025 18-1979-CN 1 07/10/18 09/14/18 Replacement $12,550.05
27510-87011 18-1975-CS ] 07/10/18 09/14/18 Replacement $12,550.05
51130-33001 18-1928-CN 4 07/10/18 09/14/18 Replacement $55,207.80
62881-37044 18-1200-CN ] 06/05/18 08/09/18 Replacement $26,769.30
57431-27072 18-1169-CS i 06/04/18 08/09/18 Replacement $12,341.40
18281-45027 18-0833-CS 2 05/07/18 07/30/18 Replacement $26,560.00

Page 14 of 16

CCF 000164



PUBLIC VERSION

Fiber Attachments - Red Tag Invoice Amounts

ComEd Fiber Account T;::IEi:aFtli?:\r # Of Red Fﬁ::llep Date Fiber Replacement or Red Tag Invoice
Number Tag Poles Final MR Paid| Reinforcement? Amount
Number Date
31531-66274 18-0826-CS 1 05/07/18 07/30/18 Replacement $12,550.05
00841-02107 18-0837-CS 2 05/08/18 07/30/18 Replacement $26,769.30
35231-13156 18-1731-CN 2 06/29/18 09/14/18 Replacement $26,560.65
02781-64168 18-0894-C5 1 05/10/18 07/30/18 Replacement $12,550.05
21870-80120 18-1142-CN 1 06/01/18 08/30/18 Replacement $12,550.05
38880-41088 18-1968-CN 2 07/10/18 09/13/18 Replacement $26,769.30
27230-98111 18-2046-CN 1 07/11/18 09/13/18 Replacement $12,550.05
26751-25016 18-2044-CN 2 07/11/18 09/13/18 Replacement $26,769.30
89701-04000 18-1143-CN 2 06/01/18 08/09/18 Replacement $26,560.65
62311-69016 18-3573-CS 1 10/16/18 11/02/18 Replacement $14,219.25
01231-27346 18-1398-CN 6 06/18/18 TBD TBD
04831-32234 18-1672-CN 1 06/29/18 TBD TBD
05580-88065 18-1734-CN 2 06/29/18 TBD TBD
05631-56212 18-2034-CN 2 07/11/18 TBD TBD
07391-38179 18-2644-CN 1 08/16/18 TBD TBD
08650-94060 18-1042-CN 3 05/23/18 TBD TBD
08671-71113 18-1436-CN 1 06/19/18 TBD TBD
09541-59016 18-2062-CN 3 07/11/18 TBD TBD
11611-41056 18-1375-CN 4 06/14/18 TBD TBD
15931-14090 18-1643-CN 1 06/28/18 TBD TBD
16481-10035 18-1575-CN 6 06/25/18 TBD TBD
34191-46010 18-1920-CN 1 07/09/18 TBD TBD
21031-16198 18-1670-CN 5 06/29/18 TBD TBD
26230-76033 18-1197-CS 1 06/07/18 TBD TBD
29710-24194 18-2035-CN 4 07/11/18 TBD TBD
31050-15006 18-1957-CS 5 07/10/18 TBD TBD
34710-52082 18-2528-CN 2 08/09/18 TBD TBD
42801-02001 18-1763-CN 3 07/02/18 TBD TBD
48430-99083 18-1193-CN 2 06/05/18 TBD TBD
70580-28057 18-2718-CN 5 08/24/18 TBD TBD
75231-42053 18-1192-CN 1 06/05/18 T8D TBD
76410-16003 18-1147-CS 1 06/01/18 TBD TBD
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72631-26046 18-4483-CN 1 12/18/18 04/05/19 Replacement $18,184.05

06430-58182 18-4525-CN 1 12/19/18 04/05/19 Replacement $16,168.68

38270-15004 18-3754-CN 1 10/25/18 02/22/19 Replacement $12,484.12

15061-14004 18-3708-CN 1 10/23/18 04/05/19 Replacement $12,484.12

69560-87019 18-3752-CN 1 10/25/18 02/22/19 Replacement $12,484.12
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